


## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/14/2022	Introduction to event, reviewing competitive event guidelines.	1 hour	AG, PJ	Reviewed guidelines and general details for the event, researched website design.
2. 11/27/2022	Brainstorming approaches to TSA theme for space travel.	30 minutes	AG, PJ	Reviewed TSA theme for Webmaster event and began choosing theme colors and brainstorming ideas for webpages.
3. 11/28/2022	Designing wireframes and mock-ups of website.	2 hours	AG, PJ	Initial designs and general layout of webpage determined, rough sketches without content.
4. 11/29/2022	Continued brainstorming and designing wireframes.	1 hour	AG, PJ	Began researching content and modern space travel companies to serve as baseline for proposed website design.
5. 11/30/2022	Completed wireframes; submitted to advisor to review.	45 minutes	AG, PJ	Finalized wireframes and content ideas
6. 12/2/2022	Created initial HTML and CSS files	1 hour	AG, PJ	Configured files and download necessary dependencies to begin coding with HTML, CSS, and Javascript. Empty files created and website initialized.

Advisor Name: JAMES L. HAUSMAN III Student Initials: AG, PJ, SG, ZA

Advisor Signature: 

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 12/6/2022	Developed CSS templates to be applied across site.	2.5 hours	AG, PJ, SG, ZA	Create standardized look to entire website that can easily be manipulated and changed through a single stylesheet.
2. 12/7/2022	Created skeleton HTML for all webpages in site.	1 hour	AG, PJ, SG, ZA	Basic framing of webpages with required HTML tags and structure with minimal test content.
3. 12/8/2022	Began developing certain sites.	2 hours	AG	Began more in-depth framing of each webpage with more advanced HTML and CSS techniques.
4. 12/13/2022	Continued developing pages, added Finances page.	1 hour	PJ	Continued framing of earlier pages as well as adding a Finances page with basic skeleton structure.
5. 12/14/2022	Updated CSS of all pages to reflect a common theme.	45 minutes	AG, PJ, SG, ZA	Used template stylesheet and individual page stylesheets to update cohesive look.
6. 12/15/2022	Troubleshooting and solving errors across numerous pages.	3 hour	AG, PJ, SG, ZA	Configured files, updated dependencies, and solved multiple errors that inhibited different pages from working as intended.

Advisor Name: JAMES L. HAUSMAN III Student Initials: AG, PJ, SG, ZA

Advisor Signature: 

## TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/14/2022	Introduction to event, reviewing competitive event guidelines.	1 hour	AG, PJ	Reviewed guidelines and general details for the event, researched website design.
2. 11/27/2022	Brainstorming approaches to TSA theme for space travel.	30 minutes	AG, PJ	Reviewed TSA theme for Webmaster event and began choosing theme colors and brainstorming ideas for webpages.
3. 11/28/2022	Designing wireframes and mock-ups of website.	2 hours	AG, PJ	Initial designs and general layout of webpage determined, rough sketches without content.
4. 11/29/2022	Continued brainstorming and designing wireframes.	1 hour	AG, PJ	Began researching content and modern space travel companies to serve as baseline for proposed website design.
5. 11/30/2022	Completed wireframes; submitted to advisor to review.	45 minutes	AG, PJ	Finalized wireframes and content ideas
6. 12/2/2022	Created initial HTML and CSS files	1 hour	AG, PJ	Configured files and download necessary dependencies to begin coding with HTML, CSS, and Javascript. Empty files created and website initialized.

Advisor Name: JAMES L HAUSMAN III Student Initials: AG, PJ, SG, ZA

Advisor Signature: 

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/10/2023 15 31 <b>1.</b>	Website Layouts	1.5 hours	AG, PJ, SG, ZA	Created more layouts for the home page and the planning page. Reassigned content and writing.
03/15/2023 <b>2.</b>	Website Layout and Writing	1.5 hours	AG, PJ, SG, ZA	Worked on layouts for the planning and recovery pages. Rewrote certain content pieces to better fit onto the pages.
03/31/2023 <b>3.</b>	Add pages	1.5 hours	AG, PJ, SG, ZA	Add two new pages to better accommodate information and our companies message.
04/06/2023 <b>4.</b>	Created HTML and CSS for new pages	2 hours	AG, PJ	Coded the new pages using original wireframe designs.
04/07/2023 <b>5.</b>	Finalized drawings and designs	1.5 hours	AG, PJ, SG, ZA	Complete the final drawings of the website and added finishing touches
04/10/2023 <b>6.</b>	HTML and CSS code	4 hours	AG, PJ	Finished the CSS and HTML for all the pages and implement new design choices.

Advisor Name: James L Hausman III Student Initials: AG, PJ, SG, ZA

Advisor Signature: 

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/10/2023 15 31 1.	Website Layouts	1.5 hours	AG, PJ, SG, ZA	Created more layouts for the home page and the
03/15/2023 2.	Website Layout and \	1.5 hours	AG, PJ, SG, ZA	Worked on layouts for the planning and recovery
03/31/2023 3.	Add pages	1.5 hours	AG, PJ, SG, ZA	Add two new pages to better accommodate infor
04/06/2023 4.	Created HTML and C	2 hours	AG, PJ	Coded the new pages using original wireframe d
04/07/2023 5.	Finalized drawings ar	1.5 hours	AG, PJ, SG, ZA	Complete the finial drawings of the website and :
04/10/2023 6.	HTML and CSS code	4 hours	AG, PJ	Finished the CSS and HTML for all the pages ar

Advisor Name: James L Hausman III Student Initials: 

Advisor Signature: 

# TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
04/10/2023 <b>1.</b>	Logo design and Images	2 hours	SG	Created designs for a logo and designed images for the sites
04/10/2023 <b>2.</b>	Documentation	1.5 hours	ZA	Completed the necessary documentation for the project including finalizing the Plan of Work Log, Bibliography, and Copyright checklist.
04/10/2023 <b>3.</b>	Images and Media	1 hour	SG, ZA	Found images and media to further enhance the website design.
<b>4.</b>				
<b>5.</b>				
<b>6.</b>				

Advisor Name: James L Hausman III Student Initials: AG, PJ, SG, ZA

Advisor Signature: 